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ESTIMATE RUN 07/31/2008

ESTIMATE SUMMARY 11:01:28

CONTID: C16366         ESTIMATE NO: 0001 PROG 2005

PCN: 16366-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 9 Hoosier Pass North Phase II PERCENT TIME:

PROJECT NO: STA 009A-001                  

SH 9 HOOSIER PASS NORTH - PHASE II

NAME OF ROAD: SH 9

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

SCOTT CONTRACTING INC. PAY PERIOD ENDING 07/31/2008 DATE TIME STARTED 06/04/2008

9540 E. 104th Avenue DATE LET 05/01/2008 DATE WORK BEGAN

 DATE AWARDED 05/15/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/03/2008 DATE ACCEPTED

Henderson CO 80640     303/279-0900 DATE NOTICE TO PROCEED 06/04/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,099,957.85 PARTICIPATING $ $ 31,000.00

AWARD PROJECT AMT: 1,895,895.95 NON-PARTICIPATING 311,047.65

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,267.93

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

41.67

TIME ALLOW:

ORIG TIME ALLOW:

60 WORK DAYS

WORK DAYS60

16.29%

1,757,910.20

342,047.65

342,047.65

333,779.72

$

$

$

$

31,000.00

311,047.65

342,047.65

0.00

342,047.65

-8,267.93

0.00

333,779.72

0.00

AMOUNT DUE 333,779.72 333,779.72

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 333,779.72

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

25.0
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PCN: 16366-BID    ESTIMATE RUN 07/31/2008

PROJECT: STA 009A-001                  ESTIMATE NO: 0001 11:01:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE 14.000 0.000

EACH 13.000 20,007.00

1,539.00000 13.000 20,007.00

202-00033  
 

0010 REMOVAL OF SIGN PANEL 2.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

202-00821  
 

0015 MUCK EXCAVATION 500.000 0.000

CY  0.000 0.00

16.00000 0.000 0.00

203-00100  
 

0020 BLADING 40.000 0.000

HOUR 9.000 1,305.00

145.00000 9.000 1,305.00

203-01500  
 

0025 COMBINATION LOADER 80.000 0.000

HOUR 3.000 300.00

100.00000 3.000 300.00

203-01594  
 

0030 LABORER 40.000 0.000

HOUR 3.000 94.50

31.50000 3.000 94.50

203-02330  
 

0035 STRUCTURE EXCAVATION 253.000 0.000

CY  253.000 4,048.00

16.00000 253.000 4,048.00

206-00000  
 

0040 EROSION LOG (12 INCH) 2,000.000 0.000

LF  1,650.000 8,250.00

5.00000 1,650.000 8,250.00

208-00002  
 

0045 EROSION LOG (18 INCH) 200.000 0.000

LF  120.000 1,020.00

8.50000 120.000 1,020.00

208-00003  
 

0050 SAND BAG 200.000 0.000

EACH 0.000 0.00

10.00000 0.000 0.00

208-00015  
 

0055 SILT FENCE 500.000 0.000

LF  210.000 262.50

1.25000 210.000 262.50

208-00020  
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PCN: 16366-BID    ESTIMATE RUN 07/31/2008

PROJECT: STA 009A-001                  ESTIMATE NO: 0001 11:01:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CHECK DAM 1.000 0.000

EACH 1.000 380.00

380.00000 1.000 380.00

208-00040  
 

0065 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 1.000 1,500.00

1,500.00000 1.000 1,500.00

208-00045  
 

0070 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000

EACH 1.000 2,000.00

2,000.00000 1.000 2,000.00

208-00070  
 

0075 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.500 4,000.00

8,000.00000 0.500 4,000.00

208-00100  
 

0080 EROSION CONTROL SUPERVISOR 60.000 0.000

DAY 15.000 1,800.00

120.00000 15.000 1,800.00

208-00206  
 

0085 SEEDING (NATIVE) 4.500 0.000

ACRE 0.000 0.00

700.00000 0.000 0.00

212-00006  
 

0090 SOIL CONDITIONING 4.500 0.000

ACRE 0.000 0.00

1,000.00000 0.000 0.00

212-00032  
 

0095 MULCHING (WEED FREE HAY) 4.500 0.000

ACRE 0.000 0.00

360.00000 0.000 0.00

213-00002  
 

0100 MULCH TACKIFIER 1,575.000 0.000

LB  0.000 0.00

2.25000 0.000 0.00

213-00061  
 

0105 BRUSH LAYER CUTTING 50.000 0.000

EACH 0.000 0.00

6.50000 0.000 0.00

214-01010  
 

0110 AGGREGATE BASE COURSE (CLASS 6) 2,207.000 0.000

TON 0.000 0.00

36.00000 0.000 0.00

304-06000  
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PCN: 16366-BID    ESTIMATE RUN 07/31/2008

PROJECT: STA 009A-001                  ESTIMATE NO: 0001 11:01:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 HYDRATED LIME 191.000 0.000

TON 0.000 0.00

200.00000 0.000 0.00

307-00000  
 

0120 HOT MIX ASPHALT (PATCHING) (ASPHALT) 650.000 0.000

TON 233.690 38,558.85

165.00000 233.690 38,558.85

403-00720  
 

0125 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 8,959.000 0.000

TON 0.000 0.00

73.00000 0.000 0.00

403-34721  
 

0130 COLD BITUMINOUS PAVEMENT (RECYCLE) 47,643.000 0.000

SY  0.000 0.00

4.00000 0.000 0.00

406-09500  
 

0135 EMULSIFIED ASPHALT (CSS-1H) 5,000.000 0.000

GAL 0.000 0.00

1.85000 0.000 0.00

411-10253  
 

0140 RECYCLING AGENT 67,400.000 0.000

GAL 0.000 0.00

2.55000 0.000 0.00

411-90040  
 

0145 RIPRAP (12 INCH) 20.800 0.000

CY  20.800 2,392.00

115.00000 20.800 2,392.00

506-00212  
 

0150 CONCRETE CLASS B 15.000 0.000

CY  0.000 0.00

1,050.00000 0.000 0.00

601-01000  
 

0155 REINFORCING STEEL 505.000 0.000

LB  0.000 0.00

2.70000 0.000 0.00

602-00000  
 

0160 24 INCH REINFORCED CONCRETE PIPE 137.000 0.000

LF  137.000 8,315.90

60.70000 137.000 8,315.90

603-01240  
 

0165 48 INCH REINFORCED CONCRETE PIPE 162.000 0.000

LF  0.000 0.00

122.00000 0.000 0.00

603-01480  
 



CONTID: C16366         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 16366-BID    ESTIMATE RUN 07/31/2008

PROJECT: STA 009A-001                  ESTIMATE NO: 0001 11:01:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 23X14 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 52.000 0.000

LF  52.000 3,728.40

71.70000 52.000 3,728.40

603-02180  
 

0175 30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 38.000 0.000

LF  38.000 3,161.60

83.20000 38.000 3,161.60

603-02240  
 

0180 24 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 1.000 725.00

725.00000 1.000 725.00

603-05024  
 

0185 23X14 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 0.000

EACH 2.000 1,141.00

570.50000 2.000 1,141.00

603-05118  
 

0190 30X19 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 0.000

EACH 2.000 2,504.00

1,252.00000 2.000 2,504.00

603-05124  
 

0195 24 INCH STEEL END SECTION 21.000 0.000

EACH 21.000 11,392.50

542.50000 21.000 11,392.50

603-30024  
 

0200 INLET TYPE D (5 FOOT) 1.000 0.000

EACH 1.000 5,089.00

5,089.00000 1.000 5,089.00

604-00505  
 

0205 INLET TYPE D (SPECIAL) 1.000 0.000

EACH 1.000 10,505.00

10,505.00000 1.000 10,505.00

604-00550  
 

0210 6 INCH PIPE UNDERDRAIN 336.000 0.000

LF  336.000 12,096.00

36.00000 336.000 12,096.00

605-83560  
 

0215 SUBSURFACE DRAIN OUTLET 50.000 0.000

LF  50.000 2,625.00

52.50000 50.000 2,625.00

605-84000  
 

0220 GUARDRAIL TYPE 3 (6-3 POST SPACING) 600.000 0.000

LF  0.000 0.00

19.00000 0.000 0.00

606-00301  
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PCN: 16366-BID    ESTIMATE RUN 07/31/2008

PROJECT: STA 009A-001                  ESTIMATE NO: 0001 11:01:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 END ANCHORAGE (NONFLARED) 4.000 0.000

EACH 0.000 0.00

2,100.00000 0.000 0.00

606-02003  
 

0230 END ANCHORAGE (FLARED) 4.000 0.000

EACH 0.000 0.00

1,750.00000 0.000 0.00

606-02005  
 

0235 FENCE (PLASTIC) 1,063.000 0.000

LF  1,063.000 1,381.90

1.30000 1,063.000 1,381.90

607-11525  
 

0240 DELINEATOR (TYPE I) 275.000 0.000

EACH 0.000 0.00

33.00000 0.000 0.00

612-00001  
 

0245 DELINEATOR (TYPE III) 28.000 0.000

EACH 0.000 0.00

38.00000 0.000 0.00

612-00003  
 

0250 SIGN PANEL (CLASS II) 24.000 0.000

SF  0.000 0.00

27.00000 0.000 0.00

614-00012  
 

0255 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 13.000 0.000

LF  0.000 0.00

21.50000 0.000 0.00

614-01585  
 

0260 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE) 1.000 0.000

EACH 0.000 0.00

218.00000 0.000 0.00

614-01588  
 

0265 RUMBLE STRIP 10,464.000 0.000

LF  0.000 0.00

0.20000 0.000 0.00

614-80385  
 

0270 24 INCH CULVERT PIPE (CR 4) 570.000 0.000

LF  570.000 33,060.00

58.00000 570.000 33,060.00

624-14024  
 

0275 CONSTRUCTION SURVEYING 1.000 0.000

L S 0.500 3,425.00

6,850.00000 0.500 3,425.00

625-00000  
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PCN: 16366-BID    ESTIMATE RUN 07/31/2008

PROJECT: STA 009A-001                  ESTIMATE NO: 0001 11:01:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 CONSTRUCTION SURVEYING (HOURLY) 40.000 0.000

HOUR 3.000 366.00

122.00000 3.000 366.00

625-00001  
 

0285 MOBILIZATION 1.000 0.000

L S 0.500 66,450.00

132,900.00000 0.500 66,450.00

626-00000  
 

0290 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.500 2,500.00

5,000.00000 0.500 2,500.00

626-01000  
 

0295 EPOXY PAVEMENT MARKING 220.000 0.000

GAL 0.000 0.00

66.00000 0.000 0.00

627-00005  
 

0300 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 660.000 0.000

GAL 0.000 0.00

31.00000 0.000 0.00

627-00012  
 

0305 FLAGGING 3,000.000 0.000

HOUR 953.000 26,207.50

27.50000 953.000 26,207.50

630-00000  
 

0310 TRAFFIC CONTROL INSPECTION 40.000 0.000

DAY 16.000 2,656.00

166.00000 16.000 2,656.00

630-00007  
 

0315 TRAFFIC CONTROL MANAGEMENT 60.000 0.000

DAY 24.000 12,960.00

540.00000 24.000 12,960.00

630-00012  
 

0320 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000

EACH 2.000 109.00

54.50000 2.000 109.00

630-80341  
 

0325 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 72.000 0.000

EACH 36.000 2,916.00

81.00000 36.000 2,916.00

630-80342  
 

0330 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 4.000 436.00

109.00000 4.000 436.00

630-80343  
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PCN: 16366-BID    ESTIMATE RUN 07/31/2008

PROJECT: STA 009A-001                  ESTIMATE NO: 0001 11:01:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 1.000 5,400.00

5,400.00000 1.000 5,400.00

630-80355  
 

0340 DRUM CHANNELIZING DEVICE 80.000 0.000

EACH 10.000 660.00

66.00000 10.000 660.00

630-80360  
 

0345 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 0.000

EACH 3.000 294.00

98.00000 3.000 294.00

630-80363  
 

0350 CONCRETE BARRIER (TEMPORARY) 150.000 0.000

LF  75.000 3,450.00

46.00000 75.000 3,450.00

630-80370  
 

0355 TRAFFIC CONE 300.000 0.000

EACH 150.000 1,575.00

10.50000 150.000 1,575.00

630-80380  
 

0360 MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

1,100.00000 0.000 0.00

630-80510  
 

0365 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0370 F/A PARTNERING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0375 F/A ASPHALT PAVEMENT INCENTIVE 45,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0380 F/A FUEL COST ADJUSTMENT 11,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0385 F/A ROADWAY SMOOTHNESS INCENTIVE 9,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
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PCN: 16366-BID    ESTIMATE RUN 07/31/2008

PROJECT: STA 009A-001                  ESTIMATE NO: 0001 11:01:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0395 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0400 F/A EROSION CONTROL 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $311,047.65 311,047.65CURRENT AMT 2,068,957.85 $$

CAT NO0400 CONTRUCTION ENGINEERING 

0405 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 9,500.00

9,500.00000 1.000 9,500.00

620-00002  
 

0410 FIELD LABORATORY (CLASS 1) 1.000 0.000

EACH 1.000 20,000.00

20,000.00000 1.000 20,000.00

620-00011  
 

0415 SANITARY FACILITY 1.000 0.000

EACH 1.000 1,500.00

1,500.00000 1.000 1,500.00

620-00020  
 

CAT 0400 $31,000.00 31,000.00CURRENT AMT 31,000.00 $$

PROJECT TOTAL 342,047.65 $ 342,047.65CURRENT AMT 2,099,957.85 $$


